



**Kenneth W. Jenkins**  
County Executive

Department of Environmental Facilities  
Vincent F. Kopicki, P.E.  
Commissioner

**113190**

**TO:** Board of Acquisition and Contract

**FROM:** Vincent F. Kopicki, P.E.  
Commissioner

**DATE:** March 6, 2026

**RE:** Authorization to amend the Emergency Contract with NORTHEAST REMSCO CONSTRUCTION (Agreement No. EF-2407) for Emergency Repairs to the Tarrytown Forcemain, Village of Tarrytown, Westchester County, New York in order to extend the termination date of the Agreement by one additional year to July 28, 2026.

---

On July 18, 2024 your Honorable Board authorized the County to enter into an agreement with NORTHEAST REMSCO CONSTRUCTION (“Agreement No. EF-2407”) for Emergency Repairs to the Tarrytown Forcemain, Village of Tarrytown, Westchester County, New York in an amount not to exceed \$3,510,810.00, payable pursuant to an approved budget. The one year term of Agreement No. EF-2407 commenced on July 29, 2024 and was set to expire July 28, 2025. As of that date the work was not complete and currently is still on-going. Thus, authority is now hereby being requested from your Honorable Board to retroactively extend the termination date of the Agreement one additional year from July 28, 2025, to July 28, 2026. All other terms and conditions of the Agreement including the not-to-exceed amount shall remain unchanged.

This Resolution is being submitted pursuant to the Emergency Declaration that was declared on October 24, 2023, and submitted to your Honorable Board on October 26, 2023 (the “Emergency Declaration”), that outlined the reasons and nature of the emergency in connection with the Tarrytown Forcemain located in Tarrytown, New York (“Tarrytown Forcemain”). It is noted that subsequent to the issuance of the Emergency Declaration, another break occurred in the Tarrytown Forcemain on December 18, 2023, further supporting the emergency nature of this matter.

I have been advised that Section 167.171 of the Laws of Westchester County has been amended so that emergency one-year contracts may be extended for up to two (2) additional one-year terms, if necessary and justified, and upon authorization by your Honorable Board. This amendment is necessary and justified as NORTHEAST REMSCO CONSTRUCTION is still performing the work.

The Agreement and this proposed amendment is to rectify the emergency situation resulting from the repeated failures of the Tarrytown Forcemain, to address multiple New York State Department of Environmental Conservation (“NYSDEC”) Notice of Violations that were issued in connection with previous breaks in the Tarrytown Forcemain, and to immediately protect the environmental health and



**RESOLUTION**  
**Contract No. EF-2407**

Upon communication from the Commissioner of the Department of Environmental Facilities, be it hereby:

**RESOLVED**, that the County of Westchester (“County”) is hereby authorized to retroactively amend emergency contract, Agreement No. EF-2407, with NORTHEAST REMSCO CONSTRUCTION for Repair Services in connection with Emergency Repairs to the Tarrytown Forcemain, Village of Tarrytown, Westchester County, New York in order to extend the termination date of the Agreement No. EF-2407 from July 28, 2025, to July 28, 2026; and be it further

**RESOLVED**, that all other terms and conditions of the Agreement shall remain unchanged.

**RESOLVED**, that the County Executive or his authorized designee is hereby authorized and empowered to execute any and all documents necessary or appropriate to effectuate the purposes hereof.

Original Agreement: \$3,510,810.00  
This Amendment: \$ 0.00  
 Total NTE Amount: \$3,510,810.00

Account to be Charged/Credited

Fund	Dept	Major Program, Program & Phase Or Unit	Object/ Sub Object	Bond Act No.	Dollars
322	60	SY057-01-C	6210	2024-106	\$N/A

Budget Funding Year(s) \_\_\_\_\_ Start Date 07/29/2025 End Date 07/28/2026  
 (must match resolution)  
 Funding Source \_\_\_\_\_ Tax Dollars N/A  
 State Aid \_\_\_\_\_  
NTE \$ N/A Federal Aid \_\_\_\_\_  
 (must match resolution) Other \_\_\_\_\_