

ID# 112623**TO:** Board of Acquisition and Contract**FROM:** Hugh J. Greechan, Jr., PE
Commissioner of Public Works and Transportation**DATE:** November 6, 2025**SUBJECT:** Resolution authorizing the County of Westchester, acting by and through its Department of Public Works and Transportation, to:

- 1) Amend Contract No. 11-558, with Green Mountain Pipeline Services LLC, for Phase II – Sewer System Rehabilitation, Various Sanitary Sewer Districts, Westchester County, New York, in order to retroactively extend the term thereof from November 16, 2025 through December 31, 2026; and
- 2) Execute an agreement consenting to the assignment of Contract No. 11-558, as amended, from Green Mountain Pipeline Services LLC to Insituform Technologies, LLC, effective upon execution of the assignment agreement.

By resolution approved on February 23, 2023, your Honorable Board authorized the County of Westchester (the “County”), acting by and through its Department of Public Works and Transportation (the “Department”), to enter into an agreement (Contract No. 11-558; the “Agreement”) with Green Mountain Pipeline Services LLC (“Green Mountain”), for Phase II – Sewer System Rehabilitation, Various Sanitary Sewer Districts, Westchester County, New York (the “Project”), for a term commencing on March 16, 2023 and continuing through November 16, 2025, for an amount not-to-exceed \$8,899,899.00. The Agreement was subsequently executed.

The Agreement expired on November 16, 2025, however, since the Project is still ongoing, the County continues to need the services provided by Green Mountain. Therefore, it will be necessary to retroactively extend the term of the Agreement from November 16, 2025 through December 31, 2026.

In addition, by letter dated October 23, 2025, Green Mountain informed the Department that it had been acquired by Insituform Technologies, LLC (“Insituform Technologies”), a subsidiary of Azuria Water Solutions, Inc., and requested that the County consent to the assignment of the Agreement to Insituform Technologies (the “Assignment Agreement”).

Accordingly, authority is hereby requested of your Honorable Board to: i) amend the Agreement with Green Mountain in order to retroactively extend the term thereof from November 16, 2025 through December 31, 2026; and ii) authorize the County to consent to the assignment of the Agreement, as amended, from Green Mountain to Insituform Technologies, effective upon execution of the Assignment Agreement by all parties and approval of same by the Office of the County Attorney.

Except as otherwise specifically amended hereby, all other terms and conditions of the Agreement will remain in full force and effect.

The objective of this assignment/amendment is in the County’s best interest, as it will ensure that the contracting services provided for within the Agreement are uninterrupted.

The Department will track scheduling and accomplishments by Insituform Technologies and perform on-site inspections to ensure the successful completion of this Project.

Accordingly, your favorable action on the annexed Resolution is most respectfully urged and recommended.

HJG/LR/CG/sjc

APPROVED BOARD OF ACQUISITION & CONTRACT - 12/11/2025 - RAYMOND SCULKY, SECRETARY

RESOLUTION

Upon communication from the Commissioner of Public Works and Transportation, be it hereby

RESOLVED, that the County of Westchester (“County”), acting by and through its Department of Public Works and Transportation (the “Department”) is hereby authorized to amend an agreement with Green Mountain Pipeline Services LLC (“Green Mountain”), for Phase II – Sewer System Rehabilitation, Various Sanitary Sewer Districts, Westchester County, New York (Contract No. 11-558; the “Agreement”), in order to retroactively extend the term thereof from November 16, 2025 through December 31, 2026; and be it further

RESOLVED, that the County, acting by and through the Department, is hereby further authorized to consent to the assignment of the Agreement, as amend, from Green Mountain to Insituform Technologies, LLC (“Insituform Technologies”), effective upon execution of the assignment by all parties and approval of same by the Office of the County Attorney; and be it further

RESOLVED, that as a condition for the granting of the County’s consent to this assignment, Insituform Technologies shall comply with all contract provisions; and be it further

RESOLVED, that except as specifically amended hereby, all other terms and conditions of the Agreement shall remain in full force and effect; and be it further

RESOLVED, that the County Executive or his duly authorized designee is hereby authorized and empowered to execute any and all documents necessary or appropriate to effectuate the purposes hereof.

Contract No. 11-558

Account to be
Charged/Credited

Fund	Dept	Major Program, Program & Phase or Unit	Object/ Sub Object	Bond Act No.	Dollars

Budget Funding Year(s): 2023 Start Date: March 16, 2023 End Date: December 31, 2026
(must match resolution)

Funding Source: Tax Dollars: _____

State Aid: _____

\$0.00 Federal Aid: _____

(must match resolution) Other: _____